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EXECUTIVE SUMMARY

Defense Reform Initiative Directive (DRID) # 47 established an Integrated Process Team (IPT)
to develop a model of the End-to-End Procurement Process in the future shared data
environment.  The model includes the paperless contracting process from requirements
generation through solicitation, contract award, administration, payment and closeout.  The IPT
completed development of the End-to-End Procurement Process Model in June 1999.  Detailed
process models and systems maps that depict the End-to-End Procurement Process Model, as
well as other elements of the final report, are available on the DCMC web site:

 www.dcmc.hq.dla.mil/centers/paperless/e2e/finalrpt/finalrpt.htm

This End-to-End Procurement Process Model Strategic Implementation Plan provides guidance
to support the implementation of paperless procurement throughout the Department of Defense
(DoD) in accordance with the model.  The model defines the target shared data architecture for
paperless procurement in the 2000-2004 timeframe.  This model provides a roadmap for the
Military Services and Defense Agencies to coordinate and facilitate reengineering efforts and
systems development/integration activities to achieve this near-term electronic procurement
environment.

The systems, interfaces, transfer mechanisms and information flow paths contained in the
procurement process model are in various stages of development, deployment, or modification.
Some are well established while others are in development or conceptual as part of the To-Be
vision.   In addition, many of the systems and interfaces that are currently in use provide some
preliminary capabilities and must evolve to meet the objectives in the model.

To set the course for this evolution, a DoD wide management approach will be used to guide the
actions required to achieve the To-Be procurement process goal.  This  approach will include
executive level oversight as well as the establishment of an IPT to support implementation of the
model.  This will include portfolio management of the critical systems and interfaces supporting
paperless procurement. Portfolio management will provide department wide coordination of the
interfaces between systems to achieve seamless integration.

An Executive Control Board (ECB) consisting of senior level representatives from OSD, the
Services and Agencies will be established to provide executive level oversight and manage the
interfaces of the “portfolio” of systems and databases included in the procurement process
model.  The ECB will handle the high level decisions and issues to ensure the effort stays
focused on the goal of implementing paperless procurement.  The ECB will work the major
resource decisions and will receive periodic progress reports on the status of the implementation.
A working level team, the End-to-End Procurement Process Implementation Integrated Process
Team (IPT) will provide day-to-day guidance throughout the implementation process.  This
Implementation IPT will maintain the To-Be process/systems model and monitor the interfaces
between systems and databases.  In addition, the IPT will work with the Services and Agencies
to facilitate the integration and provide a source (e.g., using web-based technology) for
information exchange on solutions to ensure process integrity.  Finally, the IPT will serve as the
overall process/systems model configuration manager.  The IPT will maintain configuration
controls throughout the implementation schedule.  A draft End-to-End Procurement Process



Strategic Implementation Plan

January 14, 2000 Page  ii

Implementation IPT Charter that defines the organizational structure of the Implementation IPT
and establishes its roles and responsibilities is provided as Appendix A to this plan.

This Strategic Implementation Plan includes a high level integrated schedule that depicts the
planned evolution of the model implementation.  Also included are system maps that depict the
planned state of the process flow and transfer mechanisms at specific points in time.  The
development stages are color-coded to identify the status of each interface in meeting the
objectives of the To-Be Procurement Process Model. Red identifies interfaces under
development, yellow indicates interfaces partially deployed with partial functionality, green
means completely deployed with partial functionality, light blue notes partially deployed to some
communities with full functionality and dark blue interfaces are completely deployed with full
functionality.  The schedule and interim systems maps show the planned evolution of the
interfaces towards the functional goals of the procurement process model.  This  integrated
schedule will serve as the baseline and as a measure of progress for the Implementation IPT to
manage the To-Be Model implementation process.

This Strategic Implementation Plan also includes performance metrics that will be used to track
business process improvements and the progress towards achieving the integrated schedule.
Where appropriate, the plan includes metrics currently used by the Paperless Contracting
Working Integrated Process Team (PC WIPT).  Both ‘Outcome’ and ‘Output’ metrics will be
used to measure model performance and implementation progress.  The ‘Outcome’ measures
will be used to determine performance improvements realized through the implementation of the
procurement process model.  For example, the total decrease in Unmatched Disbursements
(UMDs) will be measured to show progress in performance. ‘Output’ measures will track the
End-to-End Procurement Process implementation progress against the planned schedule and
identify, for example, the percentage of solicitations made available to industry electronically.

The Procurement Process Model and this Strategic Implementation Plan provide overall
guidance for DoD to achieve paperless procurement in the future shared data environment. The
dedicated efforts of the ECB, Implementation IPT, application/system program managers and
Service/Agency teams are essential to ensure the model is successfully implemented and the goal
of paperless procurement is achieved.
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SECTION 1

INTRODUCTION

1.1 PURPOSE

This Strategic Implementation Plan provides guidance to support implementation of the To-Be
End-to-End Procurement Process Model. This plan includes a proposed management structure to
orchestrate implementation of the model, a strategic implementation schedule, performance and
progress metrics, and a proposed charter for an End-to-End Procurement Process Implementation
IPT.  The proposed management structure includes an Executive Control Board (ECB) to
provide executive level oversight to guide the Military Services and Defense Agencies in
implementing the model.  A working level implementation IPT, the End-to-End Procurement
Process Implementation IPT, will be established to manage day to day implementation.  The
strategic integrated schedule is a consolidation of established and projected program information
from paperless contracting and financial management systems that have been incorporated into
the model.  This schedule will be used as a baseline from which to plan End-to-End interface
deployment activities to support the integration of these systems.  The recommended metrics will
provide the ECB with business process improvement measures and support continuous
monitoring of the integrated schedule’s progress.  The proposed End-to-End Procurement
Process Implementation IPT charter (see Attachment A) defines roles and responsibilities for this
IPT.

The End-to-End Procurement Process Model establishes a framework for a DoD-wide electronic
procurement environment that provides for seamless data exchange among process partners.
Implementation of the model is required to ensure coordination among all acquisition related
development efforts within service and functional communities.

1.2 BACKGROUND

The Department of Defense (DoD) is adopting business practices that have been successfully
used by American industry in their efforts to become leaner and more flexible global
competitors.  These commercial business practices offer opportunities for significant savings
through improved acquisition management and paperless procurement.  Combined with on-going
process improvements and technology enhancements, adopting these commercial business
practices will continue contributing to the Department’s modernization efforts.

In an effort to move toward the future shared data environment envisioned under paperless
procurement, the Deputy Secretary of Defense issued Defense Reform Initiative Directive
(DRID) #47 — End-to-End Procurement Process.  DRID #47 established a DoD-wide Working
Integrated Process Team (WIPT), jointly chaired by the Commander, Defense Contract
Management Command (DCMC) and the Director, Defense Finance and Accounting Service
(DFAS) to develop and document the future End-to-End Procurement Process.  The WIPT
leveraged the “As-Is” contracting business model, as well as the results from the DRID #32,
Paperless Contracting Closeout and DRID #33, Paperless DD Form 250, Material Inspection and
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Receiving Report teams to build a To-Be End-to-End Procurement Process Model, including
process dependencies and information requirements and responsibilities.

The End-to-End Procurement Process WIPT began developing the To-Be Procurement Process
Model in November 1998.  Representatives from each of the Military Services, the Defense
Logistics Agency (DLA), the Defense Contract Audit Agency (DCAA), the Defense Information
Systems Agency (DISA), the Joint Electronic Commerce Program Office (JECPO), DFAS, and
DCMC participated in the development of the model.  The model was completed on March 31,
1999 and published shortly thereafter.  The model is available at:

http://www.dcmc.hq.dla.mil/centers/paperless/e2e/finalrpt/finalrpt.htm

The To-Be Procurement Process Model includes an end-to-end process flow model and a series
of end-to-end systems maps representing DoD procurement in the future shared data
environment (FY 2000 and beyond).  The model depicts how information flows between users,
systems, and databases in the future shared data environment.

The To-Be End-to-End Procurement Process Model and System Maps represent a near-term
(2000-2004) vision for paperless contracting within the Department of Defense (DoD).  The
procurement process model and systems maps define a target shared data architecture and
provide a basis for coordinating and integrating DoD procurement systems development
activities and reengineering efforts that will lead to the future electronic procurement
environment.

1.3 DEVELOPMENT OF THE STRATEGIC IMPLEMENTATION PLAN

The completed To-Be Procurement Process Model was presented to senior procurement and
financial management leaders in the Military Services and the Department of Defense.  These
leaders requested the development of a Strategic Implementation Plan to help guide and support
implementation of the model.  The End-to-End Procurement Process WIPT was reestablished to
develop this plan.

Development of this Strategic Implementation Plan began in July 1999.   The original End-to-
End Procurement Process WIPT worked with representatives from the program offices for
several key procurement and financial management systems to help develop this plan in a series
of working group meetings.  A detailed list of all working group participants is included as
Attachments H, I, and J.  The team focused on four objectives to include in this Strategic
Implementation Plan:

• Develop an integrated implementation schedule for the To-Be systems/databases and
interfaces

• Define metrics to measure implementation of the paperless procurement process
• Develop a management structure including roles and responsibilities to support

implementation of the To-Be Procurement Process Model
• Develop a charter for the End-to-End Procurement Process Implementation IPT
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The WIPT reviewed each interface in the To-Be Procurement Process Model and its associated
transfer mechanism(s) to build the strategic integrated schedule for the model.  During this
review, several changes to the model were made based on changes in system functionality, new
information, or an improved interface (see Attachment B).  These changes resulted in a revised
set of systems maps for the model.

The strategic integrated schedule is presented as a series of time-based snapshots that portray the
implementation status of the model (see Attachments C, D, E, F, and G).  These snapshots
capture the status of each interface and its associated transfer mechanism(s) in the model and
define implementation performance targets for the Implementation IPT.

1.4 REPORT CONTENT

This introduction is Section 1 of the Strategic Implementation Plan for the To-Be End-to-End
Procurement Process Model.  Section 2 provides the proposed management structure including
the concept of portfolio management to implement the model.  Section 3 provides a baseline
integrated implementation schedule, along with a description of the assumptions, constraints and
dependencies used in the development of this schedule.  Section 4 describes a set of metrics to
use for monitoring the implementation progress and results. Section 5 contains several
recommendations to facilitate the implementation of the model.  Attachments include:

• A: Proposed Implementation IPT Charter

• B: Changes to the March 31, 1999 Report

• C: October 1999 Snapshot of the Color-Coded System Maps

• D: October 2000 Snapshot of the Color-Coded System Maps

• E: October 2001 Snapshot of the Color-Coded System Maps

• F: August 2002 Snapshot of the Color-Coded System Maps

• G: March 2003 Snapshot of the Color-Coded System Maps

• H: List of participants in Session 1 of the End-to-End Working Group

• I: List of participants in Session 2 of the End-to-End Working Group

• J: List of participants in Session 3 of the End-to-End Working Group

1.5 CONCLUSION

The objective of this Strategic Implementation Plan is to provide guidance to support DoD’s
implementation of the End-to-End Procurement Process Model.  Implementation of the model
will provide a seamless end-to-end procurement process/systems flow from requirements
through solicitation, award/modification, contract administration, payment and closeout.  This
Plan includes a proposed management structure to facilitate model implementation.  The concept
of portfolio management is critical to this management structure since the systems and interfaces
in the model cross Service/Agency and functional areas.  A DoD-wide management forum is
required to ensure coordinated development and implementation, as well as configuration
control.
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The ECB and Implementation IPT will provide the requisite management structure to ensure
critical interfaces meet the objectives of the model and that each functional community’s
requirements are adequately incorporated.  This plan defines the proposed roles and
responsibilities for the ECB and the Implementation IPT to implement the model throughout
DoD.  The strategic implementation schedule and proposed metrics contained in the plan will
assist the ECB and Implementation IPT in implementing the model.
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SECTION 2

MANAGEMENT STRUCTURE

2.1 INTRODUCTION

The End-to-End Procurement Process Model establishes a roadmap for a DoD-wide electronic
procurement environment that provides for seamless data exchange among process partners.
Implementation of the model requires DoD-wide management and oversight. This Strategic
Implementation Plan proposes a management structure consisting of four stakeholder groups:
(1) an Executive Control Board (ECB) acting as portfolio manager for the End-to-End
Procurement Process, (2) a working-level Implementation Integrated Process Team (IPT), (3) the
Application/System Program Managers for key paperless procurement and financial systems
contained in the model, and (4) the Military Services/Agencies.

This section provides a synopsis of portfolio management on which these four stakeholder
groups will operate.  Specific application of portfolio management to the end-to-end
procurement process is described to include the roles and responsibilities for the stakeholder
groups.  This management structure will work to orchestrate seamless information exchange
among all process partners/stakeholders, maintain configuration control of critical interfaces, and
facilitate integrated and knowledge-based solutions to ensure process integrity.

2.2 PORTFOLIO MANAGEMENT

Portfolio Management Flow

Configuration
Management Control

Of
Critical Interfaces

Seamless
Exchange

Of
Information 

Integrated,
Knowledge-

Based
SolutionsE2E

Portfolio
Management

Flow

Exhibit 2-1

The major challenge for implementing paperless procurement in accordance with the To-Be
Procurement Process Model lies in integrating the various interfaces between systems, databases,
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and personnel access envisioned under the model.  The many paperless contracting, finance, and
logistics systems being developed by the Military Services and Defense Agencies need to be
linked together to work as one large “portfolio” of systems.  The implementation effort must
guide these system and application development activities to provide the interfaces necessary to
seamlessly transfer and share information and build the paperless environment envisioned in the
model.  A concept called “Portfolio Management” is needed to orchestrate the integration of all
of the required systems in the model.  Under portfolio management, each of the systems,
applications, databases, and transfer mechanisms will be managed as an integrated whole.  The
focus of portfolio management will be to ensure that systems are being developed to meet the
functional needs of the model, delivery tools and transfer mechanisms are being developed to
meet the connectivity needs of the model, and that each interface is properly designed to support
electronic information exchange.  The portfolio manager must take a DoD-wide approach to
managing the portfolio to ensure all functional communities and organizations can achieve the
goal of paperless procurement.

Portfolio management will ensure an overarching management perspective is applied to the
interface development activities for the systems and applications contained in the To-Be
Procurement Process Model. The portfolio management approach will transform the current
procurement programs from a set of discrete applications, systems and databases that exchange
information to an integrated portfolio of functionality and technology to solve procurement
business needs.

• Functional components are the applications, databases and tools that provide the
required functionality.  These components form the basis of the portfolio and all
other components are selected to complement or help deploy these base elements.

• Technical components include integration tools, operational tools and delivery
systems necessary to assemble and/or deliver the functional components.
Technical components of the paperless procurement portfolio include web access
and standard information distribution systems and transfer mechanisms.

Portfolio management will integrate and provide a single focal point for interface management of
a diverse set of functional and technical components under the supervision, development,
operation and/or maintenance of different organizations.  The greatest challenge to the portfolio
is to avoid piecemeal management. This requires a continued focus on the entire portfolio to
ensure that responsible managers develop and implement functional and technology components
that are compatible and interoperable with each other.

2.3 MANAGEMENT OF THE END-TO-END PROCUREMENT PROCESS

Managing the integration of the elements contained in the To-Be Procurement Process Model
(the systems, interfaces, transfer mechanisms, and information flow paths) will require an
orchestrated management approach.  These elements are in various stages of development.
Some are well established, others are under development and some are conceptual as part of the
To-Be vision.  Many of the systems and interfaces that are currently in use provide some
preliminary paperless procurement capabilities for the To-Be environment.
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In accordance with this Strategic Implementation Plan, each application, system and database
development effort included in the End-to-End Procurement Process Model will continue to be
managed by the individual program office assigned for development.  An Executive Control
Board (ECB) will be established to ensure that the separate development efforts mesh together as
an integrated portfolio and the ECB will act as Portfolio Manager for implementing the model.
An End-to-End Procurement Process Implementation IPT will lead the day-to-day work to
orchestrate seamless information exchange among all process partners/stakeholders, maintain
configuration control of critical interfaces, and facilitate integrated and knowledge-based
solutions to ensure process integrity.  The Implementation IPT must be composed of personnel
who are familiar with and can generate commitments relative to procurement, financial
management, and/or logistics operations associated with the To-Be Procurement Process Model.
The following paragraphs provide additional details on the management roles and
responsibilities of the four stakeholder groups.

2.3.1 Executive Control Board (ECB)

Overall responsibility for implementing the To-Be Procurement Process Model will be assigned
to an Executive Control Board (ECB).  The ECB will act as the DoD Portfolio Manager for the
model and will consist of senior level representation from all functional communities included in
the To-Be Procurement Process.  It will report on a semi-annual basis to the Deputy Secretary of
Defense (DEPSECDEF) on the progress and performance of implementing the model.  The ECB
will provide guidance and oversight to the Implementation IPT to facilitate model
implementation.  The ECB will approve a charter for the Implementation IPT (draft as
Attachment A) and update it periodically.

The ECB will be responsible for resolving issues and addressing risks raised to them by the
Implementation IPT.  It will also provide oversight and guidance to Services/Agencies to
implement the model.  The ECB will also provide assistance to the Implementation IPT to
acquire the necessary resources to accomplish its mission.

Specific Executive Control Board operating relationships are specified in the charter in
Attachment A and include:

• Act as Portfolio Manager for implementation of the To-Be End-to-End Procurement
Process Model

• Provide oversight and guidance to the Implementation IPT to facilitate model
implementation

• Provide semi-annual progress reports to the Deputy Secretary of Defense on the progress
of model implementation and paperless procurement performance achieved

• Provide oversight and guidance to Services/Agencies to assist in model implementation

• Resolve issues and address risks identified by the Implementation IPT

• Provide assistance in resource allocation for the Implementation IPT.
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2.3.2 Implementation Integrated Process Team (IPT)

An End-to-End Procurement Process Implementation IPT will be established to provide day-to-
day management and implementation of the model.  This IPT will consist of Military Service and
Defense Agency representatives from the various functional communities involved in
procurement (contracting, financial management, logistics, etc.).  It will report directly to the
Executive Control Board.

The Implementation IPT will provide written monthly reports on milestone events, risks and
issues, and hold quarterly in-process reviews for the ECB.  It will baseline progress and
performance metrics, and track them on a periodic basis to measure progress and performance
results.

The Implementation IPT will be a catalyst for integrated decision-making, facilitating
discussions and problem-solving sessions between different program offices.  Issues that cannot
be resolved internally will be elevated to the ECB.

The Implementation IPT will use the portfolio management approach to ensure that essential
contracting, financial, and logistics information is available, useable, and interoperable with
internal and external partners and legacy systems.  It will orchestrate seamless information
exchange among all process partners, maintain configuration control of critical interfaces, and
facilitate integrated and knowledge-based solutions to ensure process integrity.

Specific End-to-End Procurement Process Implementation IPT responsibilities are specified in
the charter in Attachment A and include:

• Manage day-to-day implementation of the model in accordance with guidance from the
ECB

• Establish program management procedures to support implementation of the model

• Establish and maintain an integrated schedule for model implementation

• Establish reporting metrics and corresponding collection methodology

• Track, monitor, and report implementation progress

• Develop a detailed Implementation Plan for ECB approval

• Coordinate system development activities to implement required interfaces

• Establish and chair a portfolio configuration management board

• Maintain configuration management planning and control for all interfaces

• Identify, review and resolve interface issues

• Identify, recommend, and coordinate policy and regulatory changes to assist in
implementing the model

• Maintain, update, and share the model throughout the procurement community, including
Industry
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• Promote process reengineering and system upgrades to implement paperless procurement
across all functional communities

• Serve as an advocate within the enterprise for implementing paperless procurement
across all functional communities.

• Establish an educational/outreach training program

2.3.3 Application/System Program Managers

Application/system program managers include those responsible for all software, systems, and
databases under development or planned for future development in the procurement
environment.  Whether specifically identified in the To-Be Procurement Process Model or
implied by the functionality specified in the model, these application managers are responsible
for ensuring the development of procurement systems/databases that are consistent with the To-
Be End-to-End Procurement Process Model and System Maps.  Some of the major
application/system programs included in the model are the Standard Procurement System (SPS),
DFAS Corporate Database/DFAS Corporate Warehouse (DCD/DCW), Defense Procurement
Payment System (DPPS), Wide Area Workflow (WAWF), and Central Contract Registry (CCR).

The application/system program managers will provide program information to the
Implementation IPT for tracking, monitoring and reporting progress.  As part of their
responsibility to develop applications and systems, program managers will implement the
interface and data exchange requirements identified in the To-Be End-to-End Procurement
Process Model and System Maps.  They will provide evidence to the Implementation IPT that all
interfaces included in the application/system are tested and fully functional.  On a monthly basis,
the program managers will show progress against their baseline schedule and provide updates for
incorporation into the integrated end-to-end procurement process schedule.

Where the application/system program managers identify issues and/or risks that may affect
implementation of the To-Be procurement process, the issue/risk will be sent to the
Implementation IPT for joint resolution.  Application managers are responsible for adopting
decisions made by the ECB for paperless procurement to ensure that the DoD realizes the
maximum benefit to the procurement process.

2.3.4 Military Services and Defense Agencies

The Military Services and Defense Agencies will coordinate and disseminate information from
the End-to-End implementation process to their respective functional communities and manage
their Information Technology (IT) programs to implement paperless procurement in accordance
with the End-to-End Procurement Process Model.  They will provide active representation to the
ECB and the Implementation IPT to ensure the successful implementation of the model.  The
Services and Agencies will provide support to the Implementation IPT to secure the necessary
resources to accomplish their mission.  Lessons learned and best practices will be shared to assist
other organizations in determining how functional components can most efficiently implement
paperless procurement.
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2.4 PROCESS INTEGRITY

Recognizing that many Agencies have already proceeded through various stages of planning and
implementation for paperless procurement, the portfolio manager will integrate multiple
implementation strategies with multiple converging paths.  To ensure convergence and
interoperability, all paths must be based on the To-Be End-to-End Procurement Process Model
and System Maps as updated and maintained by the Implementation IPT.  Functional or
technical components of the End-to-End procurement process may be different for each site
and/or installed application.  The Implementation IPT will coordinate with each organization to
ensure that progress and schedule milestones support an interoperable paperless procurement
environment.

The model envisions that implementing the End-to-End procurement process will be a gradual
conversion and/or replacement of existing systems.  Implementation of the End-to-End
procurement process will not be a single, comprehensive activity at each site.  Depending on
role-out schedules, the multiple applications, systems, and databases included in the End-to-End
procurement process will be implemented at their respective sites at varied times.  The portfolio
manager will coordinate with the four stakeholder groups to ensure that each site is ready for the
new application, system, or database to ensure that simultaneous system conversion or
replacement does not overwhelm individual sites.  Expansion activities at each site will focus on
convergence and interoperability to achieve the electronic procurement environment.

An essential duty for the portfolio manager to achieve overall process integrity is strong
configuration control of critical interfaces.  Once major applications/systems are integrated into
the End-to-End procurement process, communications channels between each application/system
must be accurately and methodically tested and managed.  The portfolio manager is therefore
responsible for achieving initial interconnectivity and interoperability.  In addition, the portfolio
manager will ensure that communications channels are established for configuration
management throughout the life-cycle of the program.

The portfolio manager will support the adaptation of appropriate new and evolving technologies
for electronic commerce and electronic business. This work will be coordinated with the DoD-
wide implementation of the To-Be End-to-End Procurement Process Model and System Maps.
The Implementation IPT will coordinate with individual application/system program offices to
ensure that future upgrades are accomplished without degrading the overall process model.

The Implementation IPT will coordinate with all stakeholders/process partners to ensure process
integrity and modularity.  Modularity needs to be built-in to the To-Be model to facilitate the
seamless integration of future upgrades and improvements of individual systems without
degrading the overall process.  Process improvement and technology insertion should be
embedded elements of the End-to-End procurement process model.

The essential keys to the successful implementation of the To-Be Model are communication,
coordination and cooperation from the four stakeholder communities (ECB, Implementation IPT,
Application Program Managers, and Services/Agencies).  They must work together to implement
the model and achieve the objective of a seamless, paperless procurement environment.
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SECTION 3

STRATEGIC INTEGRATED SCHEDULE

3.1 INTRODUCTION

One of the key objectives of the End-to-End Procurement Process WIPT was to develop an
integrated implementation schedule for the To-Be Procurement Process Model.  The WIPT met
with representatives from the program offices for the key systems, databases, and applications
included in the model to obtain the latest schedule information for those programs.  Since several
interfaces and/or transfer mechanisms within the system maps are not currently being developed,
the WIPT made assumptions regarding the future availability of these interfaces and incorporated
these assumptions into the integrated schedule.  The WIPT consolidated the schedule
information from the various programs and applications into a strategic integrated
implementation schedule for the model.  To build this strategic integrated schedule, the working
group held three meetings and established target implementation dates for each interface and
associated transfer mechanism.

Details of the strategic integrated schedule have been captured in this section through the use of a
color-coding scheme to portray temporal status on snapshots of the To-Be systems maps.  A
pictorial representation of the temporal interface changes portrays the integrated schedule
progress at each snapshot in time.  These snapshots were developed based on significant
milestones in the developmental cycle for the key programs and applications contained in the
model and have been incorporated into this Strategic Implementation Plan as Attachments C
through G.  Assumptions and decisions are included to clarify and explain the thought process
that went into building the strategic implementation schedule.

3.2 SCHEDULE DETAILS

To create the Strategic Implementation Schedule, a color-coding scheme was used to summarize
the status of the interfaces and transfer mechanisms between systems, databases, and applications
contained in the model.  Overall schedule granularity was selected to be month and year to
balance the available near-term schedule details with the information used in choosing dates for
activities in out years.  The color-coding scheme reflects the least common denominator for
interface status.  That is, a specific interface status was based on both the ability of one system to
“send” (“receive”) information and the ability of the other system to receive (send) that
information.  Each individual interface between systems was evaluated to assess when they
would be deployed at both ends – given the independent schedules of the two or more
systems/databases that had to communicate information via the proposed transfer mechanism(s).
A color code was then assigned to reflect the status of each interface in relationship to the
targeted functionality included in the model.  The following table identifies and defines the five
color codes used:
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Color Definition applied for developing the strategic integrated schedule

Red Interfaces in this category are not fielded or do not meet the functional
needs of the model.  They may be associated with systems/databases that
are in development, planned, or the requirement for the specific interface
has not yet been incorporated into existing requirement baseline(s) for
deployed applications.  This category reflects interfaces where no current
solution is available for the specified interface and/or transfer mechanism.
New systems may be needed and existing systems must be replaced or
upgraded to facilitate the exchange of procurement related data.

Yellow This category was created to capture legacy systems, pilots, and/or isolated
system capabilities where some level of communication currently supports
the model.  Interfaces in this category are defined to be partially deployed
with partial functionality.  Many applications in this area are candidates for
replacement to fully achieve the required interfaces in the model or need to
be upgraded or evolved to meet the functional needs of the model.

Green This category reflects complete deployment with partial functionality for
current systems/databases that are operational on a community-wide scale
and have the functional interfaces targeted in the To-Be procurement
process.  Applications and systems in this category need to be upgraded to
satisfy the functional needs of the model.  These applications and systems
probably do not need to be replaced, unless an upgrade is technologically
or economically unfeasible.

Light
Blue

Interfaces in this category are associated with systems/databases that are
being rolled out as an enterprise-wide procurement solution.  This status
indicates a partial deployment that includes full functionality to satisfy the
model.  Once all sites have installed the system/database this To-Be
procurement process interface will be fully achieved for the DoD, Service,
or Agency.

Dark
Blue

The final category represents completely deployed and fully functional
interfaces that satisfy the model.  No additional system/database upgrades
or interfaces are required to satisfy the functional needs of the model.

Each interface in the To-Be Procurement Process Model was evaluated to determine its currently
level of functionality and assigned a color-code.  Based on the schedule information gathered by
the WIPT, schedule dates were identified for the evolution of each interface toward the target
fully deployed, fully functional model end-state.  From these schedule dates, the integrated
strategic implementation schedule was developed.  To portray the details of this integrated
schedule, color-coded system maps were developed as “snapshots” of the implementation status
of the model and are provided in Attachments C through G of this plan.  These snapshots capture
the status of each interface in the To-Be system maps and its associated transfer mechanism(s) at
a given point in time.  The dates for each snapshot were selected to show significant changes to
interface functionality and the implementation status of the model.  These significant changes are
directly related to new system deployments or upgrades that infuse functional improvements in
the model.   This level of detail will be necessary for the End-to-End Procurement Process
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Implementation IPT to manage overall integration and connectivity efforts of the To-Be model
development.

The color-coding scheme identifies the Interface Functional Capability (IFC) status of each
interface in the model.  Exhibit 3-1 presents a pictorial representation of IFC temporal changes
related to the temporal snapshots captured in Attachments C through G.  This diagram is
designed to represent the interface status for the End-to-End Procurement Process Model
implementation as a percentage of total interfaces deployed.

Interface Functional Capability Status Diagram

Exhibit 3-1

August 2002 IFC

59%

6% 6%
3%

26%

October 2001 IFC

6%

10%

3%

50%

31%

October 2000 IFC

24%

31%

4%

22%

19%

October 1999 IFC

13%

3%

24%

39%

21%

SPS final deployment and FOC for
DDRS in March 2003 and will result

in 39 Interface changes

 DCD/DCW FOC in February 2002 and
DPPS FOC in August 2002 result in 34
Interface changes

Class 3 PKI certificate established
DoD-wide and deployment of DCII
Release 06 in November 2000
result in 33 Interface changes

DCII Release 05 in October 2000
results in 65 Interface changes

March 2004 IFC
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The following table summarizes some of the significant schedule milestones that impact
interface functionality changes.  These dates are not all-inclusive and do not address the
functional changes for every interface in the model.  They represent the major milestones and
critical paths that impact the status of the largest number of interfaces.

Time Frame Model Implementation Milestones

December 1999 Defense Corporate Information Infrastructure (DCII) Release 01 is
deployed which comprises the initial production release of the DCD

June 2000 DCII Release 03 is deployed which constitutes the Initial Operational
Capability (IOC) for the Defense Procurement Payment System (DPPS)

August 2000 Defense Department Reporting System (DDRS) achieves IOC within
the DCD/DCW environment

October 2000

Standard Procurement System (SPS) version 4.2 is delivered and ready
for deployment.  DCII Release 05 augments DCD/DCW functionality to
support DPPS implementation into a contract pay environment enabling
MOCAS deactivation to begin

November 2000
IOC for Defense Standard Disbursing System (DSDS) and the
establishment of DCD/DCW functionality to support DSDS
implementation as part of DCII Release 06

September 2001 Deployment for SPS version 4.2 complete.  SPS version 5.0, including
re-architecting of the system, is delivered and ready for deployment

October 2001 DoD implementation of Class 3 Public Key Infrastructure (PKI)
certificate is established department wide.

February 2002 Full Operational Capability (FOC) for DSDS

August 2002 Both FOC for DCD/DCW and FOC for DPPS are achieved in August
2002

September 2002 SPS version 5.1 is delivered and ready for deployment
October 2002 Target date for industry to “fully meet” PKI requirement

March 2003 FOC for DDRS.  Deployment for SPS version 5.0 complete.

March 2004

In conjunction with SPS release 5.1 final deployment, this date was
established as the “end date” for the integrated schedule for the End-to-
End Procurement Process Model to demonstrate full operational
capability for all interfaces.

3.3 DECISIONS AND ASSUMPTIONS

Several overarching decisions and assumptions associated with color assignments to each
interface where made during the course of developing the strategic integrated schedule.  The
major decisions and assumptions used to develop the integrated schedule are summarized below:

• Interfaces affected by Initial Operational Capability (IOC) dates for applications, systems, or
databases under development were assigned Light Blue coding for partially deployed and
fully functional.
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• Interfaces affected by Full Operational Capability (FOC) dates for applications, systems, or
databases under development were assigned Blue coding for fully deployed and fully
functional.

• For legacy requiring and financial management systems that are currently a single system, it
is assumed that they will independently satisfy the interfaces in the To-Be model.

• For legacy systems currently using electronic processes -- “early credit” was given (i.e., Blue
coding); however, the systems may need to be replaced to migrate to the To-Be model such
as those systems being replaced by the Standard Procurement System or Defense
Procurement Payment System.

• A standard (or set of standards) for all industry communication will be established and
policies will be adapted to support that communication (e.g., digital signature and PKI) to
achieve the To-Be model.

• All interfaces requiring secure information exchange have two dates driving their color-
coding status.  By October 2001 all DoD users will have a Class 3 PKI certificate, in
accordance with DoD policy.  By October 2002 industry will have and be using an
appropriate certificate authority.

• Central Contractor Registry (CCR) will be updated to capture additional point of contact
information for all procurement-related requirements to assist in supporting secure
information exchange.

These schedule assumptions regarding “full deployment” do not assume full utilization will
occur simultaneously.  Site specific issues such as software installation/upgrades, training,
management commitments, or individual resistance to change may continue to affect the actual
implementation schedule for each site.
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SECTION 4

METRICS

4.1 INTRODUCTION

This section of the Strategic Implementation Plan defines proposed metrics to assist the
Executive Control Board (ECB) and Implementation IPT in managing the implementation of the
To-Be Procurement Process Model.  The recommended metrics where selected to measure
business process improvements and continuously monitor the progress towards achieving the
integrated schedule for implementing the model.  This two-pronged metric approach will allow
the ECB  to influence the successful implementation of DoD paperless procurement goals by
monitoring both the implementation status of the model and the resultant impact of model
implementation on procurement-related business processes.

4.2 BACKGROUND

Two measurement goals of the End-to-End Procurement Process Implementation IPT are to (1)
avoid excessive manual data collection for metrics while (2) utilizing existing information
efficiently.  Therefore, the proposed metrics include performance measurement indicators
already being collected by DFAS as well as paperless contracting metrics already being collected
by the Paperless Contracting Overarching Integrated Process Team.  For these metrics, the
Implementation IPT will use data that  is currently being reported or modify the reporting
requirement to not place redundant requests on the Services and Agencies.

Each individual interface or transfer mechanism in the To-Be procurement process does not need
to be measured with regard to performance.  However, individual interfaces will be tracked with
regard to progress toward implementation of the model.  The two types of metrics proposed have
been divided into “outcome” metrics and “output” metrics.  Outcome metrics measure the
performance aspect of the implementation, i.e. the reduction in unmatched disbursements.
Output metrics measure the progress of model implementation.  For example, output metrics
include the extent of deployment of a particular system or application to its targeted user
community or the volume of transactions through a particular interface versus the targeted
volume.  Metrics will be collected on a DoD level, as well as on a Service/Agency basis, where
appropriate.

4.3 OUTCOME MEASURES

The following outcome measures are proposed to determine performance improvements realized
through implementation of the End-to-End Procurement Process Model.  These metrics are
consistent with current DFAS measurement and reporting activities.  Many additional
performance and process improvements expected from implementation of the model are
qualitative and not easily measured by metrics (e.g., ease of processing and/or increased access
to information for involved individuals).
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1. The total decrease in Negative Un-Liquidated Obligations (NULOs).  This measurement
provides for an assessment of the overall increased accuracy and quality of contractual and
financial data exchanged via the electronic interfaces contained in the model.

2. The total decrease in Unmatched Disbursements (UMDs).  This measurement correlates to a
decrease in unmatched balances in the DoD receipt, acceptance, entitlement, and payment
process.  UMD transactions require special handling to reconcile system differences, identify
missing information, and/or correct data entry errors.  This special handling should be
eliminated with shared data and the transfer of electronic documents in accordance with the
model.

3. The total decrease in interest paid on late payments.  A decrease in this metric can be
attributed to a decrease in total processing time for vendor invoices.  This will be
accomplished through the increased efficiency and accuracy of electronic information flow
and payment transactions conducted in accordance with the model.

4. The total decrease of discounts lost due to delayed payments.  This metric is directly related
to the timeliness on the part of the DoD in processing payments.  Once again, the electronic
business processes and information flows contained in the model should increase the
efficiency and accuracy of payment processing.

4.4 OUTPUT MEASURES

The following output measures are proposed to track the progress of model implementation.
These metrics were selected to correspond to key processes and systems in the procurement
process.  Some of this data is already being collected in other forums such as the Paperless
Contracting Overarching Integrated Process Team (PC OIPT).

1. The percentage of Financial Management systems feeding DCD/DCW information
electronically.  This metric measures the migration of legacy financial management systems
in developing and implementing appropriate interfaces to DCD/DCW in accordance with the
model.

2. The percentage of electronic requirements requests including Purchase Requests,
Requirement Packages, and Funds Documents.  This metric measures paperless solicitation
and amendment development activities via the electronic movement of information among
several systems including requiring systems, service financial management systems, and the
Standard Procurement System (SPS).  This metric is consistent with the existing PC OIPT
“contract requirements” metric.

3. The percentage of solicitations made available to industry electronically.  This metric
measures the paperless transfer of solicitations from contract writing systems (such as SPS)
to the Commerce Business Daily Network (CBDN), Service specific websites/DoD business
opportunities, and/or directly to industry.  This metric is consistent with the existing PC
OIPT “solicitation” metric.

4. The percentage of electronic proposals received from industry.  This metric will measure the
electronic transfer of bid and proposal information from industry to Government buying
activities.  Receipt of electronic proposals from an offeror is critical to allow the DoD to
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perform paperless evaluation and award activities.  A number of systems in the model will
provide data for this metric.

5. The percentage of electronic commitments by service, by system, by site.  This metric will
measure the effectiveness of financial management system interfaces in routing commitment
data to DCD/DCW and SPS in accordance with the model.  The model includes a flow path
from DCD/DCW to SPS containing authorized commitment information to expedite contract
awards.

6. The percentage of contract awards and modifications distributed electronically.  This metric
measures the electronic distribution of contract awards and modifications to Government and
industry via a number of systems and applications identified in the model.  This metric is
consistent with the existing PC OIPT “award/modifications” metric.

7. The percentage of receipts and acceptances processed electronically.  This metric measures
the electronic processing of receipts and acceptance information via various interfaces and
systems contained in the model.  This metric is consistent with the existing PC OIPT
“receipts and acceptance” metric.

8. The percentage of electronically approved payment requests coming into DCD/DCW and
Electronic Funds Transfer (EFT) authorizations going out.  This metric measure the
electronic receipt of payment requests coming into DCD (or legacy payment systems) and
the volume of EFT payments.  These two measurements will also be compared to evaluate
the effectiveness of electronic payment requests in generating electronic payments.  This
metric is consistent with the existing PC OIPT “invoices/payment” metric.

9. The number of contracts closed electronically.  This metric measures the electronic
processing of contract closeout documents through various Services/Agencies and systems
contained in the model.  This metric is consistent with the existing PC OIPT “contract
closeout” metric.
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SECTION 5

RECOMMENDATIONS

To implement paperless procurement and achieve the objectives of this Strategic Implementation
Plan, the following actions must be taken:

1. Establishment of an Executive Control Board (ECB) to provide executive level oversight and
manage the interfaces of the portfolio of systems and databases included in the procurement
process model.  The ECB can be established by augmenting the existing Paperless
Contracting Overarching Integrated Process Team (PC OIPT) with additional
Service/Agency membership and incorporating senior financial management and logistics
functional representatives.

2. Establishment of an Implementation Integrated Process Team to support the ECB in
managing the daily activities associated with implementing the model.  The Implementation
IPT can be established by augmenting the existing Paperless Contracting Working Integrated
Process Team (PC WIPT) with additional Service/Agency financial management and
logistics representatives.  A proposed charter for the Implementation IPT is provided at
Attachment A.

3. Direct the Military Services and Defense Agencies to provide representation on the ECB and
Implementation IPT and implement the To-Be Procurement Process Model in their
respective functional communities.

4. Direct all application/system program managers responsible for the development and
implementation of software, systems, and databases for the procurement community to
develop interfaces consistent with the To-Be Procurement Process Model.
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ATTACHMENT A

IMPLEMENTATION IPT CHARTER
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End-to-End Procurement Process
Implementation Integrated Process Team

Charter

1. Introduction

Department of Defense Reform Initiative Directive (DRID) #47 — End-to-End Procurement
Process directed the establishment of a DoD-wide Working Integrated Process Team (WIPT) to
develop and document the future end-to-end procurement process as the first phase of moving to
a paperless procurement environment.  The DRID further directed that the second phase, process
implementation, fall under the oversight responsibility of the Principle Staff Assistants (PSAs)
responsible for those end-to-end processes.  The DoD CIO was identified as responsible for the
integration of process re-engineering activities and maintenance of the overall End-to-End
process model during implementation.  The first phase has been completed culminating in the
End-to-End To-Be Procurement Process Model and a Strategic Implementation Plan to support
implementation efforts.  The Strategic Implementation Plan proposes a management structure for
the implementation phase consistent with the direction contained in DRID #47.  The proposed
management structure establishes an Executive Control Board (ECB) and an Implementation
Integrated Process Team (IPT) to facilitate implementation of the model.  The ECB will be
chaired by the Deputy DoD CIO and include representatives from the PSAs, Military Services,
and Defense Agencies.  The Implementation IPT will provide day-to-day management and
implementation of the model.  This IPT will consist of Military Service and Defense Agency
representatives from the various functional communities involved in procurement (contracting,
financial management, logistics, etc.).  It will report directly to the ECB.

2. Purpose

The purpose of this Implementation IPT charter is to establish the goals, responsibilities,
operating relationships, and membership for the Implementation IPT.

3. Background

In an effort to move toward the future shared data environment envisioned under paperless
procurement, the Deputy Secretary of Defense issued Defense Reform Initiative Directive
(DRID) #47 — End-to-End Procurement Process.  DRID #47 established a DoD-wide Working
Integrated Process Team (WIPT), jointly chaired by the Commander, Defense Contract
Management Command (DCMC) and the Director, Defense Finance and Accounting Service
(DFAS) to develop and document the future End-to-End Procurement Process.  The WIPT
leveraged the “As-Is” contracting business model, as well as the results from the DRID #32,
Paperless Contracting Closeout and DRID #33, Paperless DD Form 250, Material Inspection and
Receiving Report teams to build a To-Be End-to-End Procurement Process Model, including
process dependencies and information requirements and responsibilities.

The End-to-End Procurement Process WIPT began developing the To-Be Procurement Process
Model in November 1998.  Representatives from each of the Military Services, the Defense
Logistics Agency (DLA), the Defense Contract Audit Agency (DCAA), the Defense Information
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Systems Agency (DISA), the Joint Electronic Commerce Program Office (JECPO), DFAS, and
DCMC participated in the development of the model.  The model was completed on March 31,
1999 and published shortly thereafter.  The model is available at:

http://www.dcmc.hq.dla.mil/centers/paperless/e2e/finalrpt/finalrpt.htm

The To-Be Procurement Process Model includes an end-to-end process flow model and a series
of end-to-end systems maps representing DoD procurement in the future shared data
environment (FY 2000 and beyond).  The model depicts how information flows between users,
systems, and databases in the future shared data environment.

The To-Be End-to-End Procurement Process Model and System Maps represent a near-term
(2000-2004) vision for paperless contracting within the Department of Defense (DoD).  The
procurement process model and systems maps define a target shared data architecture and
provide a basis for coordinating and integrating DoD procurement systems development
activities and reengineering efforts that will lead to the future electronic procurement
environment.

4. Goals

The End-to-End Procurement Process Implementation IPT will provide day-to-day management
and implementation of the model.  The Implementation IPT will strive to implement paperless
procurement across the various functional communities, Services, and Agencies involved in the
procurement process.    In support of this vision, the following goals and objectives are
established for the Implementation IPT:

a. Goal 1: The Implementation IPT will coordinate system development activities to
implement required interfaces.

Objective 1.A Establish and chair a portfolio configuration management board
Objective 1.B Maintain and share the To-Be Procurement Process Model and System

Maps
Objective 1.C Maintain configuration management planning and control for all

interfaces
Objective 1.D Identify, review and resolve interface issues

b. Goal 2: The Implementation IPT will establish program management procedures to
support implementation of the To-Be Procurement Process Model and System Maps.

Objective 2.A Establish and maintain an integrated schedule
Objective 2.B Establish reporting metrics and corresponding collection methodology
Objective 2.C Track, monitor, and report implementation progress

c. Goal 3: The Implementation IPT will serve as an advocate within the enterprise for
implementing paperless procurement across all functional communities.
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Objective 3.A Identify, recommend, and coordinate policy and regulatory changes to
assist in implementing the To-Be Procurement Process Model and
System Maps

Objective 3.B Promote process reengineering and system upgrades to achieve the To-
Be Procurement Process Model and System Maps across all functional
communities and with industry

Objective 3.C Establish educational/outreach training to ensure the successful
implementation of the To-Be Procurement Process Model and System
Maps.

5. Responsibilities

The Implementation IPT will use the portfolio management approach to ensure that essential
contracting, financial, and logistics information is available, useable, and interoperable with
internal and external partners and legacy systems.  It will orchestrate seamless information
exchange among all process partners, maintain configuration control of critical interfaces, and
facilitate integrated and knowledge-based solutions to ensure process integrity.

The Implementation IPT will provide written monthly reports on milestone events, risks and
issues, and hold quarterly in-process reviews for the ECB.  It will baseline progress and
performance metrics, and track them on a periodic basis to measure progress and performance
results.

The Implementation IPT will be a catalyst for integrated decision-making, facilitating
discussions and problem-solving sessions between different program offices.  Issues that cannot
be resolved internally will be elevated to the ECB.

Specific End-to-End Procurement Process Implementation IPT responsibilities include:

• Manage day-to-day implementation of the model in accordance with guidance from the
ECB

• Establish program management procedures to support implementation of the model

• Establish and maintain an integrated schedule for model implementation

• Establish reporting metrics and corresponding collection methodology

• Track, monitor, and report implementation progress

• Develop a detailed Implementation Plan for ECB approval

• Coordinate system development activities to implement required interfaces

• Establish and chair a portfolio configuration management board

• Maintain configuration management planning and control for all interfaces

• Identify, review and resolve interface issues

• Identify, recommend, and coordinate policy and regulatory changes to assist in
implementing the model
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• Maintain, update, and share the model throughout the procurement community, including
Industry

• Promote process reengineering and system upgrades to implement paperless procurement
across all functional communities

• Serve as an advocate within the enterprise for implementing paperless procurement across
all functional communities

• Establish an educational/outreach training program.

6. Operating Relationships

The four primary stakeholders in implementing the To-Be Procurement Process Model will work
together to facilitate implementation.  These stakeholder groups include the ECB, the
Implementation IPT, the program managers for systems and applications contained in the model,
and the Military Services and Defense Agencies.  The following operating relationships are
hereby established to support model implementation:

The End-to-End Procurement Process Executive Control Board (ECB) will:
• Act as Portfolio Manager for implementation of the To-Be End-to-End Procurement Process

Model
• Provide oversight and guidance to the Implementation IPT to facilitate model

implementation
• Provide semi-annual progress reports to the Deputy Secretary of Defense on the progress of

model implementation and paperless procurement performance achieved
• Provide oversight and guidance to Services/Agencies to assist in model implementation
• Resolve issues and address risks identified by the Implementation IPT
• Provide assistance in resource allocation for the Implementation IPT.

The End-to-End Procurement Process Implementation IPT will:
• Report directly to the paperless procurement ECB
• Receive guidance and approval from the paperless procurement ECB to ensure appropriate

implementation of the To-Be End-to-End Procurement Process Model.
• Receive program information from the application/system managers for tracking, monitoring

and reporting progress
• Coordinate the review and resolution of issues and risks identified by the application/system

managers.

Procurement related application/system program managers will:
• Implement the interface and data exchange requirements identified in the To-Be End-to-End

Procurement Process Model and System Maps
• Provide evidence as required to the Implementation IPT that end-to-end procurement process

interfaces included in the application/system are tested and fully functional
• Confirm progress on a monthly basis against their baseline schedule and/or provide updates

to be incorporated into the integrated end-to-end procurement process schedule
• Identify issues and risks that may affect implementation of the To-Be Procurement Process.
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Military Services and Defense Agencies will:
• Coordinate and disseminate information from the End-to-End implementation process to

their pertinent functional communities
• Provide active representation to the ECB and Implementation IPT.
• Coordinate with all stakeholders to ensure process integrity
• Share lessons-learned and best practices with all stakeholders to facilitate integrated and

knowledge-based solutions
• Support the allocation of resources for the Implementation IPT.

7. Membership

The End-to-End Procurement Process Implementation IPT will be composed of representatives
from the Military Services and Defense Agencies, and each of the major program offices
involved in the To-Be procurement process.  The Implementation IPT must include personnel
who are familiar with and can make commitments relative to procurement, financial
management, and logistics.  Major program offices will include SPS, DCD/DCW, DPPS, and
WAWF.  Other program offices will be consulted or invited to participate in Implementation IPT
meetings as the need arises to resolve issues.  Membership will be made up of representatives
from the following organizations:

CO-CHAIRS:
•  DCMC
•  DFAS

MEMBERS:
•  USD (A&T)

•  API
•  DDP
•  DUSD(L)
•  DUSD(AR)

•  USD(C)
•  SPS PMO
•  DCD/DCW PMO
•  WAWF PMO
•  DPPS PMO
•  DISA
•  DCAA
•  JECPO
•  Logistics for each Military Service
•  Comptroller for each Military Service
•  SAEs for each Military Service
•  DLA-DLSC-P
•  DLA-DLSC-B
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8. Charter Review

The Executive Control Board will review this charter annually and will provide comments,
including any recommendations for changes, to the Deputy Secretary of Defense.  The
membership of the End-to-End Procurement Process Implementation IPT will be changed as
necessary to correspond to changes in this charter.

9. Coordination and Approvals

This charter, and any future changes to it, will be coordinated with the Executive Control Board,
the Paperless Contracting Overarching Integrated Process Team (PC OIPT), and the Deputy
Secretary of Defense.

The PC OIPT will approve this charter with concurrence from the Deputy Secretary of Defense.
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ATTACHMENT B

CHANGES TO THE MARCH 31, 1999 REPORT

During the development of this Strategic Implementation Plan, several changes to the To-Be
Procurement Process Model were made to reflect changes in application functionality, new
information, or improved interpretations of how the To-Be procurement process should operate.
This attachment captures those changes and provides the Implementation IPT with an update to
the original model.  The specific changes are listed in the table below.  In addition, the changes
have been incorporated into an updated set of system maps included in this section.  The color-
coded snapshot system maps in Attachments C-G of this plan also reflect the updates made to the
model.

Map I/O
Transfer

Mechanism From To Change
Requirement
to Solicitation

Industry
publications
and inputs

Link Industry Emall Add line for industry publications
and inputs as an output of
industry to Emall via link

Evaluation
and Award

Evaluation
data

Direct
access

Evaluation
team

SPS Delete vertical line between
evaluation data/direct access for
Evaluation team/Source selection
tool AND evaluation data/direct
access for CO/SPS as it was
misleading; replaced with new
line

Evaluation
and Award

Evaluation
data

Direct
access

CO Source
selection
tool

Add line from evaluation
data/direct access for CO and
Source selection tool

Evaluation
and Award

Award/
modification

EDI 850/860 SPS SPS Revise transfer mechanism of "?"
from SPS/SPS to EDI 850/860

Evaluation
and Award

Contractor
registry

File transfer CCR Emall Delete line from CCR to Emall for
output of contractor registry via
file transfer

Evaluation
and Award

Agreement EDI 511C SPS Service
FM
systems

Change transfer mechanism from
file transfer to EDI 511C for SPS
output of agreement to Service
financial management systems

Evaluation
and Award

Request for
commitment

File transfer Service
financial
manageme
nt systems

DCD/
DCW

Add transfer mechanism of file
transfer to EDI 511C as another
possible transfer mechanism for
Service financial management
systems' output of request for
commitment to DCD/DCW

Evaluation
and Award

Available
funds

File transfer DCD/
DCW

Service
FM
systems

Add transfer mechanism of file
transfer to EDI 511C as another
possible transfer mechanism for
DCD/DCW's output of available
funds to Service financial
management systems
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Map I/O
Transfer

Mechanism From To Change
Evaluation
and Award

Award/
modification

Email SPS RO,
Awardee/
payee,
FM

Delete line from SPS to RO,
Awardee/payee, FM for output of
award/modification via email

Administration
and Payment

Payment
instruction

File transfer WAWF SPS Delete line from WAWF to SPS
for output of payment instruction
via file transfer

Administration
and Payment

Payment
instruction

File transfer WAWF EDA Add line from WAWF to EDA for
output of payment instruction via
file transfer

Administration
and Payment

Request for
FMS
expenditure
authority

Link DPPS DCD/
DCW

Add I/O and line from DPPS to
DCD/DCW for output of request
for FMS expenditure authority via
link

Administration
and Payment

Request for
FMS
expenditure
authority

Link DCD/DCW DIFSr Add I/O and line from DCD/DCW
to DPPS for output of request for
FMS expenditure authority via
link

Administration
and Payment

Awardee/
payee

Revise note in Awardee/payee
oval to read "(Collection &
Payment and remittance advice
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via www
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New/updated I/O definition
Request for FMS
expenditure authority

“Provide information about the need for cash to
liquidate an FMS accounts payable”
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ATTACHMENT H

SESSION 1 ATTENDEES

To-Be End-to-End Procurement Process Implementation Planning Session #1
3-5 August 1999

Name Organization Phone Number E-Mail Address

Todd Barborek PwC 703-322-5701 todd_barborek@us.pwcglobal.com

Carrie Cardwell SAF/AQCI 703-588-7047 carrie.cardwell@pentagon.af.mil

Phil Carney ASA(ALT) 703-681-1053 carneyp@sarda.army.mil

Antonio Castrillo DFAS-HQ 614-693-8995 acastrillo@columbus.dfas.mil

Pat Cobb DFAS-HQ-ISD 703-607-5013 pat.cobb@dfas.mil

Lindyll Finley DLSC-POA 703-767-1520 lindyll.finley@hq.dla.mil

Joyce Friedland DCAA 703-767-2270 joyce.friedland@dcaa.mil

Yolanda Gallegos DCMCC-J 703-767-1274 yolanda_gallegos@hq.dla.mil

David Guinasso DCMCC-J 703-767-2354 david_guinasso@hq.dla.mil

Lt Col Anita Hill SAF/AQCI 703-588-7052 anita.hill@pentagon.af.mil

Ireatha P. Hughes DFAS/HQ Ireatha.Hughes@dfas.mil

Don Lapham DFAS-HQ 703-607-3927 don.lapham@dfas.mil

Chris Larson EA21 (KPMG) chris.larson@peoarbs.navy.mil

Carolyn Lee SAF/AQCI 703-588-7045 carolyn.lee@pentagon.af.mil

Kristam McMenamin PwC 703-633-4610 kristam.l.mcmenamin@us.pwcglobal.com

Bob Parillo NAVSEA-HQ 703-602-7504 parillorm@navsea.navy.mil

Ext 113

Karen Petering JECPO 703-767-6977 karen.petering@hq.dla.mil

Kim Pisall DFAS-HQ/IEM 703-607-1471 kim.pisall@dfas.mil

Brent Pope PwC 703-633-4914 brent.pope@us.pwcglobal.com

Bruce Propert JECPO 703-767-6918 bruce_propert@hq.dla.mil

Michelle Richards DPPS 614-693-6092 michelle.richards@dfas.mil

Debbie Streufert DON EA-21 703-601-0246 debbie.streufert@peoarbs.navy.mil

Robin Tomlin PwC 703-322-5882 robin.tomlin@us.pwcglobal.com

Greg Williams DFAS-HQ/ISO 317-510-3135 greg.williams@dfas.mil

(DLA)

Lt Col Paul Yandik DCMCC-J 703-767-3441 paul_yandik@hq.dla.mil

John C. Zipperer DCMCE-GYD 937-656-3110 jzipperer@dcmde.dla.mil
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ATTACHMENT I

SESSION 2 ATTENDEES

To-Be End-to-End Procurement Process Implementation Planning Session #2
19-20 August 1999

Name Organization Phone Number E-Mail Address

Todd Barborek PwC 703-322-5701 todd.barborek@us.pwcglobal.com

Mary Jo Beckett PwC 703-633-4328 mary.jo.beckett@us.pwcglobal.com

Phil Carney ASA(ALT) 703-681-1053 carneyp@sarda.army.mil

Yolanda Gallegos DCMC 703-767-1274 yolanda_gallegos@hq.dla.mil

David Guinasso DCMC 703-767-2354 david_guinasso@hq.dla.mil

Cris Hornsleth DCAA 703-767-2268 cris.hornsleth@dcaa.mil

Christina Koennecke KPMG/DCD 317-5102567 ckoennecke@kpmg.com

Carolyn Lee AF 703-588-7045 carolyn.lee@pentagon.af.mil

Karen Petering JECPO 703-767-6977 karen_petering@hq.dla.mil

Kim Pisall DFAS-HQ 703-607-1471 kim.pisall@dfas.mil

Brent Pope PwC 703-633-4914 brent.pope@us.pwcglobal.com

Bruce Propert JECPO 703-767-6918 bruce_propert@hq.dla.mil

Dave Roll DCAA 703-767-2281 dave.roll@dcaa.mil

Debbie Streufert Navy 703-601-0246 debbie.streufert@peoarbs.navy.mil

M. Alvin Thompson DFAS-CO 614-693-5458 m.alvin.thompson@dfas.mil

Greg Williams DFAS-HQ/ISO 317-510-3135 greg.williams@dfas.mil

(DLA)

Lt Col Paul Yandik DCMCC-J 703-767-3441 paul_yandik@hq.dla.mil
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ATTACHMENT J

SESSION 3 ATTENDEES

To-Be End-to-End Procurement Process Implementation Planning Session #3
1-2 September 1999

Name Organization Phone Number E-Mail Address

Todd Barborek PwC 703-322-5701 todd.barborek@us.pwcglobal.com

Phil Carney ASA(ALT) 703-681-1053 carneyp@sarda.army.mil

Sherrie Chubin JECPO 703-767-6980 chubins@ncr.disa.mil
chubins2@ncr.disa.mil

Pat Cobb DFAS-HQ 703-607-5013 pat.cobb@dfas.mil

Marlin D. Erickson ASA(FM&C) 703-697-5835 marlin.erickson@hqda.army.mil

Joyce Friedland DCAA 703-767-2270 joyce.friedland@dcaa.mil

Yolanda Gallegos DCMC 703-767-1274 yolanda_gallegos@hq.dla.mil

Lt Col Anita Hill SAF/AQCI 703-588-7052 anita.hill@pentagon.af.mil

Christina Koennecke DCD 317-510-2567 ckoennecke@kpmg.com

Kristam McMenamin PwC 703-633-4610 kristam.l.mcmenamin@us.pwcglobal.com

Karl Omatsola PwC 703-322-5490 karl.omatsola@us.pwcglobal.com

Karen Petering JECPO 703-767-6977 karen_petering@hq.dla.mil

Brent Pope PwC 703-633-4914 brent.pope@us.pwcglobal.com

D. B. Propert JECPO 703-767-6918 bruce_propert@hq.dla.mil

Debbie Streufert Navy EA-21 703-601-0246 debbie.streufert@peoarbs.navy.mil

Alvin Thompson DFAS-CO-KB 614-693-5458 m.alvin.thompson@dfas.mil

Lt Col Paul Yandik DCMCC-J 703-767-3441 paul_yandik@hq.dla.mil
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